COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 09/ 2021

ESTI MATE SUMMARY 11:39: 51
CONTI D: C23185 ESTI MATE NO. 0008 PROG SPEC YR 2005
PCN: 23185-BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 214.0 DAYS TIME ALLOW 7/23/2021 FI XED COMPLETI ON DAT
I TS FI BER TO STATE BUI LDI NGS | PERCENT TIME:  65.64 ORI G TIME ALLOW 7/23/2021 FI XED COVPLETI ON DAl
PROQJECT NO I TS SW2-304
I TS FI BER TO STATE BUI LDI NGS |
NAVE OF ROAD:
PRQJECT COUNTI ES: ADANS VEELD
CLEAR CREEK OTHERS
CONTRACTOR:
| NTERFACE COMMUNI CATI ONS COVPANY PAY PERI OD ENDI NG 04/ 02/ 2021 DATE TI ME STARTED 09/01/2020
5400 M. Meeker Rd. DATE LET 05/ 14/ 2020 DATE WORK BEGAN 09/ 01/ 2020
Suite A DATE AWARDED 05/ 29/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 11/2020 DATE ACCEPTED
BOULDER CO 80501  (303)530-4212 DATE NOTI CE TO PROCEED 09/ 01/ 2020
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 2, 414,888.75 PARTI Cl PATI NG $  1,283,656.31 $ 115, 777. 53
AWARD PRQIECT AM: $ 2,136,538.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 53. 16% TOTAL EARNI NGS 1, 283, 656. 31 115, 777.53
FUNDS AVAI LABLE: $ 1,131, 232.44 STOCKPILED MATER ALS 171, 280. 21 -22.18

GROSS EARNI NGS 1, 454, 936. 52 115, 755. 35
TOTAL CLAI MB: $ 0.00 RETAI NAGE -32, 048. 07 -1,827.85

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 1,422, 888. 45 113, 927. 50

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 1,422, 888. 45 113, 927. 50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE s 113,927.50

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

PREV QTY/

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00200

203- 01597

208- 00002

208- 00035

208- 00046

208- 00103

208- 00105

208- 00106

208- 00107

212- 00006

212-00032

ROADWAY

C23185
23185-BI D
I TS SW2- 304
| TEM
DESCRI PTI ON
Renoval of Sidewal k
*Pot hol i ng

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

of Trash

Renoval

*Seedi ng (Native)

*Soi | Condi tioning

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
14. 000
5%
183. 00000
290. 500
HOUR
212. 00000
14, 600. 000
LF
7. 47000
200. 000
LF
10. 24000
34. 000
EACH
91. 00000
100. 000
HOUR
19. 00000
100. 000
HOUR
50. 00000
150. 000
HOUR
79. 00000
100. 000
HOUR
19. 00000
2.200
ACRE
844. 00000
2.200
ACRE

5, 905. 00000

Qry TH S PERI CD
Qry TO DATE

12.
. 000
14.

2, 420.
. 000
2,420.

23.

39.

000

000

. 000
. 500
. 500

000

000

. 000
. 000
. 000

. 000
. 000
. 000

500

. 500
27.

000

. 000
. 000
. 000

000

. 500
41

500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 04/ 09/ 2021

366.

7,526

182.

66.

197.

19.

00

00

.00

.00

00

50

.00

50

00

.00

.00

11:39:51

AMOUNT

2,562

61, 586

18,077

637.

513.

3,278

171.

00

00

40

.00

00

00

.00

50

00

.00

.00



CONTI D: C23185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 23185-BID ESTI MATE RUN 04/ 09/ 2021
PRQIECT I TS SW2- 304 ESTI MATE NO 0008 11:39:51
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0200 ROADWAY
0060 213-00003 *Mul ching (Weed Free) 0. 100 0. 000
ACRE 0. 000 0. 00
1, 446. 00000 0. 000 0. 00
0065 213-00061 *Mul ch Tackifier 20. 000 0. 000
LB 0. 000 0. 00
8. 00000 0. 000 0. 00
0070 216-00201  *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 10, 600. 000 0. 000
Cl ass
5% 0. 000 0. 00
3. 19000 0. 000 0. 00
0075 217-00020  *Herbicide Treatnent 20. 000 0. 000
HOUR 0. 000 0. 00
181. 00000 0. 000 0. 00
0080 250-00100  *Environnental Health and Safety 1. 000 1. 000
LS 0. 000 0.00
5, 485. 00000 1. 000 5, 485. 00
0085 403-00721 Hot M x Asphalt (Patching) (Asphalt) 500. 000 7.330
SY 1.150 171. 35
149. 00000 8. 480 1, 263. 52
0090 607-11525 *Fence (Plastic) 1, 868. 000 1,474.000
LF 394. 000 788. 00
2. 00000 1, 868. 000 3,736.00
0095 608-00000 Concrete Sidewal k 10. 000 5. 000
SY 2.000 492. 00
246. 00000 7.000 1,722.00
0100 612-00260 Location Marker (Fiber Optic)(Done) 107. 000 58. 000
EACH 6. 000 996. 00
166. 00000 64. 000 10, 624. 00
0105 613-00200 *2 Inch Electrical Conduit (GRO) 1, 430. 000 446. 000
LF 59. 000 1, 652. 00
28. 00000 505. 000 14, 140. 00
0110 613-00206 *2 Inch Electrical Conduit (Bored) 43, 820. 000 33, 710. 000
LF 900. 000 10, 323. 00
11. 47000 34,610. 000 396, 976. 70



CONTI D: C23185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23185-BI D ESTI MATE RUN
PRQIECT: I TS SW2- 304 ESTI MATE NO 0008
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 MATERI AL ALLOWANCE 10, 110. 000
LF -900. 000 -531. 00
0. 59000 9, 210. 000 5, 433. 90
0115 613-01200 2 Inch Electrical Conduit (Plastic) 10, 780. 000 3, 124. 000
LF 1, 348. 000 17,524. 00
13. 00000 4, 472.000 58, 136. 00
0115 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
0. 59000 0. 000 0.00
0120 613-07010  Pull Box (Surface Munted) 60. 000 48. 000
EACH 12. 000 7,344.00
612. 00000 60. 000 36, 720. 00
0120 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0.00
154. 88000 0. 000 0.00
0125 613-07023 Pul | Box (24"x36"x24") 104. 000 63. 000
EACH 6. 000 11, 124. 00
1, 854. 00000 69. 000 127, 926. 00
0125 MATERI AL ALLOWANCE Pul | Box (24x36x48) 41. 000
EACH -6.000 -4,921. 49
820. 24770 35. 000 28, 708. 67
0130 613-07040  Pull Box (30"x48"x24") 6. 000 2.000
EACH 1. 000 2,568. 00
2,568. 00000 3. 000 7,704.00
0130 MATERI AL ALLOWANCE Pul | Box (30x48x24) 4.000
EACH -1.000 -1,328.00
1, 328. 00000 3. 000 3, 984. 00
0135 614-70024 1310nm SFP Optic Mdul e 130. 000 0. 000
EACH 0. 000 0. 00
587. 00000 0. 000 0.00
0135 MATERI AL ALLOWANCE 1310nm SFP Optic Modul e 130. 000
EACH 0. 000 0. 00

412. 85892 130. 000 53, 671. 66



CONTI D

ROADWAY

CAT NO0200

0140 614-87024

0140

0145

614- 87350

0150

614-87448

0150

0150

0150

0150

0150

0155

614-87693

0155

C23185
23185-BID
I TS SW2- 304
| TEM
DESCRI PTI ON

*Fi ber Optic Term nation Panel

(24 Fiber)

MATERI AL ALLOMNCE Fi ber Optic Term nation Panel

*Test Fiber Optic Cable

*Fiber Optic Cable (Single Mde) (48 Strands)

MATERI AL ALLOWANCE

MATERI AL ALLOMANCE Fi ber Optic Cable SM 48 Strand

MATERI AL ALLOWANCE Fi ber Optic Cable SM 48 Strand

MATERI AL ALLOWANCE Fi ber Optic Cable SM 48 Strand

MATERI AL ALLOWANCE Fi ber Optic Cable SM 48 Strand

(mul e tape/tracer

*Et hernet Switch Type |11

MATERI AL ALLOWANCE Et hernet Switch Type |11

(3916)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
37.000
EACH
898. 00000
EACH
249. 85621
1. 000
LS
77, 235. 00000
68, 400. 000
LF
3. 00000
LF
0. 26032
LF
0. 35383
LF
0. 49776
LF
0. 45194
LF
0. 22759
42.000
EACH
1, 622. 00000
EACH

1, 003. 51000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

37.000
-1.000
36. 000

0. 100
0. 100
0. 200

35, 190. 000
0. 000
35, 190. 000

33, 208. 781
0. 000
33, 208. 781

719. 979
0. 000
719.979

0. 000
5, 000. 000
5, 000. 000

0. 000
9, 999. 934
9, 999. 934

719.979
0. 000
719. 979

0. 000
0. 000
0. 000

42.000
0. 000
42.000
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ESTI MATE RUN 04/ 09/ 2021

898.

- 249

7,723

2,488

4,519

00

86

50

.00

.00

.00

80

37

.00

.00

.00

11:39:51

AMOUNT

898.

8,994

15, 447

105, 570

8, 644

254,

2,488

4,519

163.

42, 147

00

82

00

00

91

75

80

37

86

.00

42



CONTI D: C23185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23185-BI D ESTI MATE RUN
PRQIECT: I TS SW2- 304 ESTI MATE NO 0008
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0155 MATERI AL ALLOWANCE Servi ce Agreement 42.000
EACH 0. 000 0. 00
259. 84833 42.000 10, 913. 63
0155 MATERI AL ALLOMANCE Base Sof tware 42.000
EACH 0. 000 0. 00
32. 24810 42.000 1,354.42
0160 614-87700 Ethernet Router Ciena 5171 (install only) 14.000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0. 00
0165 625-00000 *Construction Surveying 1.000 0. 600
LS 0. 100 2,537.60
25, 376. 00000 0.700 17,763. 20
0170 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0. 00
160, 538. 00000 1. 000 160, 538. 00
0175 626-01114  *Public Information Managenent (Tier V) 20. 000 20. 000
DAY 0. 000 0. 00
121. 01000 20. 000 2,420.20
0180 630-00000  *Fl aggi ng 1, 091. 750 781. 500
HOUR 310. 250 11, 479. 25
37.00000 1,091. 750 40, 394.75
0185 630- 00007 *Traffic Control Inspection 10. 000 1. 000
DAY 0. 000 0. 00
241. 00000 1.000 241.00
0190 630-00012 *Traffic Control Managenent 150. 000 110. 000
DAY 19. 000 20, 045. 00
1, 055. 00000 129. 000 136, 095. 00
0195 630-80336 *Barricade (Type 3 M B) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
241. 00000 0. 000 0. 00
0200 630-80341 *Construction Traffic Sign (Panel Size A) 10. 000 5. 000
EACH 0. 000 0. 00

67.00000 5. 000 335. 00



CONTI D:

CAT NO0200

0205

0210

0215

0220

0225

0230

0235

0240

0245

0250

0255

630- 80342

630- 80343

630- 80350

630- 80358

630- 80359

630- 80360

630- 80380

630- 85041

700- 70010

700- 70016

700- 70023

C23185

23185-BID
I TS SW2- 304

| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel

Size O

*Vertical Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Traffic Cone

Mbbi | e Attenuat or

F/' A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust nent

F/ A On-The-Job Trai nee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
43.000
EACH
248. 00000
12. 000
EACH
248. 00000
50. 000
EACH
31. 00000
2.000
EACH
3, 013. 00000
26. 000
DAY
121. 00000
50. 000
EACH
67. 00000
200. 000
EACH
17. 00000
150. 000
DAY
121. 00000
125, 000. 000
FA
1. 00000
1, 000. 000
FA
1. 00000
3, 200. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

21.500
0. 000
21.500

0. 000
0. 000
0. 000

6. 500
0. 000
6. 500

0.500
0. 000
0. 500

2.000
7.000
9. 000

0. 000
0. 000
0. 000

63. 500
0. 000
63. 500

79. 000
12. 000
91. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 09/ 2021

847.

1, 452.

.00

.00

00

.00

.00

00

.00

.00

.00

11:39:51

AMOUNT

5, 332.

201.

1, 506.

1, 089.

1, 079.

11, 011.

00

.00

50

50

00

.00

50

00

.00

.00

.00



CONTI D: C23185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23185-BI D ESTI MATE RUN 04/ 09/ 2021
PRQJECT: I TS SW2- 304 ESTI MATE NO 0008 11:39: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 700-70111  Project First Program 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70230 F/ A Conmuni cation Lines 60, 000. 000 10, 538. 710
F A 4,285. 830 4,285. 83
1. 00000 14, 824. 540 14, 824. 54
0270 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700- 70589 F/ A Environmental Health & Safety Managenent 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 613-00100 1 1n Elec Cond 666. 000 431. 000
LF 235. 000 5,170. 00
22.00000 666. 000 14, 652. 00
0290 202-00240 Rem Asphalt Mat (Pl ani ng) 0. 000 0. 000
SY 0. 000 0. 00
20. 24000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 2,408,888.75% 115, 755.35$ 1, 451, 936. 52
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0280 620-00020 Sanitary Facility 2.000 1.000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0400 CURRENT AMT $ 6,000.00 % 0.00$ 3, 000. 00

PRQJECT TOTAL CURRENT AMI $ 2,414,888.75$% 115,755.35$% 1, 454, 936. 52



